

EUROPEAN COMMISSION

HORIZON 2020 PROGRAMME

TOPIC H2020-LC-SC3-2019-RES-IA-CSA

Increase the competitiveness of the EU PV manufacturing industry

GANo. 857793

High-performance low-cost modules with excellent environmental profiles for a competitive EU PV manufacturing industry



HighLite- Deliverable report

D1.3- First revised Project Management Plan

Disclaimer/ Acknowledgment



Copyright ©, all rights reserved. This document or any part thereof may not be made public or disclosed, copied or otherwise reproduced or used in any form or by any means, without prior permission in writing from the HighLite Consortium. Neither the HighLite Consortium nor any of its members, their officers, employees or agents shall be liable or responsible, in negligence or otherwise, for any loss, damage or expense whatever sustained by any person as a result of the use, in any manner or form, of any knowledge, information or data contained in this document, or due to any inaccuracy, omission or error therein contained.

All Intellectual Property Rights, know-how and information provided by and/or arising from this document, such as designs, documentation, as well as preparatory material in that regard, is and shall remain the exclusive property of the HighLite Consortium and any of its members or its licensors. Nothing contained in this document shall give, or shall be construed as giving, any right, title, ownership, interest, license or any other right in or to any IP, know-how and information.

This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 857793. The information and views set out in this publication does not necessarily reflect the official opinion of the European Commission. Neither the European Union institutions and bodies nor any person acting on their behalf, may be held responsible for the use which may be made of the information contained therein.

About HighLite

The HighLite project aims to substantially improve the competitiveness of the EU PV manufacturing industry by developing knowledge-based manufacturing solutions for high-performance low-cost modules with excellent environmental profiles (low CO₂ footprint, enhanced durability, improved recyclability). In HighLite, a unique consortium of experienced industrial actors and leading institutes will work collectively to develop, optimize, and bring to high technology readiness levels (TRL 6-7) innovative solutions at both cell and module levels.

HighLite consortium members



Document information

Deliverable No.	HighLite D1.3
Related WP	WP1
Deliverable Title	First Revised Project Management Plan
Deliverable Date	30.03.2021
Deliverable Type¹	Report
Lead Author(s)	Loic Tous

Document history

Date	Revision	Prepared by	Approved by	Description
11.02.2021	1	Loic Tous	WP leaders	Minor corrections
26.03.2021	2	Loic Tous	Steering Board	Minor corrections

Dissemination level²

PU	Public	
CO	Confidential, only for members of the consortium (including the Commission Services)	X

¹ Deliverable Type

Please indicate the type of the deliverable using one of the following codes:

R Document, report

DEM Demonstrator, pilot, prototype

DEC Websites, patent filings, videos, etc.

OTHER

ETHICS Ethics requirement

ORDP Open Research Data Pilot

DATA data sets, microdata, etc.

² Dissemination level

Please indicate the dissemination level using one of the following codes:

PU Public

CO Confidential, only for members of the consortium (including the Commission Services)

EU-RES Classified Information: RESTREINT UE (Commission Decision 2005/444/EC)

EU-CON Classified Information: CONFIDENTIEL UE (Commission Decision 2005/444/EC)

EU-SEC Classified Information: SECRET UE (Commission Decision 2005/444/EC)

Publishable summary

D1.3 – “First Revised Project Management Plan”, is a confidential deliverable related to the Project Management (WP1) of the HighLite project (grant agreement No 857793).

This deliverable report is a revision of the previously submitted “Project Management Plan” (D1.1, M2) and incorporates the latest version of the D1.2 – “Quality Assurance and Risk Management Plan” which was submitted at M7.

Overall, the document contains:

- An update on the composition of the different management bodies including the Executive Board (EB), Steering Board (SB), Advisory Board (AB), and Exploitation Board (ExB).
- An overview of the planned Consortium Meetings.
- The latest update of the Gantt Chart of the project.
- An overview of the lab status at the project partners.
- An updated assessment of critical implementation risks.
- An updated list of the mitigation measures proposed and already implemented for the different critical implementation risks.

This document will be revised a final time before the end of the final reporting period in a new related deliverable D1.4 which is due by M36.